

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 42																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 42	vehicle	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal			2026-09-22			2026-12-31		30
2	Training Institution 42	purchase table	Goods	500,000.00	Council Funds	Repeat Orders	DPC - Minor	Normal			2026-09-22			2026-12-31		45
3	Training Institution 42	stationaries	Goods	500,000.00	Domestic Funds / GoSL	Repeat Orders	DPC - Minor	Normal			2026-09-23			2026-11-30		60
4	Training Institution 42	tables	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal			2026-10-01			2026-12-31		30
5	Training Institution 42	chaire	Goods	300,000.00	Council Funds	Direct Contracting	DPC - Minor	Normal			2026-09-30			2026-12-31		45
6	Training Institution 42	constructionofsalmalyaya k.v / purchase computer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal				2027-01-01			2027-03-31	30