

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 57

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 57	MPP item 1 / 80*20 Single Storied Building Construction	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-02-03				2026-06-03		60
2	Training Institution 57	MPP Item 2 / Purchasing Printer for office work	Goods	275,000.00	Council Funds	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-03-20			2025-04-10			30
3	Training Institution 57	MPP Item 3 / Procument Training Programe	Non-consultancy services	100,000.00	Council Funds	LIB - Limited International Bidding	DPC	Normal	Not Initiated	2025-08-20			2025-08-25			
4	Training Institution 57	MPP Item 1 / Construction of 90*25 Two Storied Building	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Feasibility Study		2026-01-14			2026-05-20		
5	Training Institution 57	MPP item 1 / Repairing of 80*20Building for School	Works	2,500,000.00	Council Funds	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2027-01-20			2027-09-29	90