

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 38																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 38	Solar Flood Lamps / Supply, instalation & commissioning of Solar Flood Lamp Systems for 32 harbors in Southern Province	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2025-04-01			2025-08-29			45
2	Training Institution 38	Construction of Roads / Construction of Nakiyadeniya road	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-04-10			2025-07-10			30
3	Training Institution 38	Vehicle Repair / Repairing of 8820 vehicle	Non-consultancy services	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-14			2025-07-31			20
4	Training Institution 38	Solar Systems / Supply, Installation & Commissioning of 10 Roof Top Solar Systems on selected Builsnigs in Southern Province	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2026-04-01			2026-08-31		45
5	Training Institution 38	Construction of Building / Construction of 2 storied building for Industrial Departmet	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Land Acquisition Process			2027-03-10			2027-06-30	105