

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 34																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 34	Yarn procurement for handloom production	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Feasibility Study	2025-08-29			2025-09-29			365
2	Training Institution 34	purchasing of computer / laptop /tab/computer	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Not Initiated	2025-09-30			2025-10-30			60
3	Training Institution 34	purchasing of stationaries	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-10-31			2025-11-20			30
4	Training Institution 34	construction of walliwala clay production center	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-09-25			2026-10-09		90
5	Training Institution 34	purchase of welding stimulator for ahangama training center	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Feasibility Study			2027-02-03			2027-03-31	60