

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 33

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 33	secutity service	Non-consultancy services	28,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Normal	Not Initiated	2025-01-01			2025-03-31			365
2	Training Institution 33	cleaning service	Non-consultancy services	30,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Normal	Not Initiated	2025-02-03			2025-04-07			365
3	Training Institution 33	building repair	Works	1,000,000.00	Council Funds	National Shopping / Request for Quotation	MPC	Urgent	Feasibility Study	2025-01-02			2025-03-25			92
4	Training Institution 33	stationaries	Goods	1,000,000.00	Council Funds	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-01-01			2026-01-21		30
5	Training Institution 33	computers	Goods	25,000,000.00	Council Funds	National Shopping / Request for Quotation	MPC	Normal				2027-02-01			2027-04-05	