

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 47

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 47	Purchase of Desktop computer	Goods	200,000.00	Foreign Grants	LNB - Limited National Bidding	HLPC	Normal	Not Initiated	2025-01-01			2025-09-29			120
2	Training Institution 47	Purchase of Computers / I 7 Computers 50	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Normal	Not Initiated	2025-01-01			2025-09-01			120
3	Training Institution 47	Repairing of Balapity BH	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Not Initiated	2025-01-01			2025-09-30			150
4	Training Institution 47	Purchase of Slit Lamp	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-01-01			2026-09-30		150
5	Training Institution 47	Repairing of Roof PDHS	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2026-01-01			2026-10-30		180
6	Training Institution 47	Purchase of Laptop Computers	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2027-01-01			2027-06-30	120
7	Training Institution 47	Repairing of Tangalle BH Ward No 5	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2027-01-01			2027-08-31	180