

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 24

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 24	Laptops for Departmental offices / core i5, 14th gen or above	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Appointment of PC/BEC	2025-08-01			2025-09-30			30
2	Training Institution 24	Desktops / core i3 or above	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Appointment of PC/BEC	2025-08-01			2025-09-30			60
3	Training Institution 24	A/C machines for main office / inverter type	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Normal	Preparation of Procurement Documents		2026-06-01			2026-10-30		90
4	Training Institution 24	Photocopier for main office / 30ppm	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Urgent	Not Initiated			2027-01-01			2027-02-26	60