

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 08

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 08	procument of Goods / Stationary - 1st quater	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-01-31			0
2	Training Institution 08	Furniture / for department	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-05-02			2025-07-31			21
3	Training Institution 08	computers / for copreative society	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-04-15			2025-06-30			21
4	Training Institution 08	Office Furnitures / for Department	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Preparation of Procurement Documents		2026-08-31			2026-09-30		14
5	Training Institution 08	Compuers & Computer ass. / for Department	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-05-31	21