

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 23

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 23	Construction of MRF center / Construction of MRF center for Monroviyawatta SWMC	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-09-22			2025-09-30			210
2	Training Institution 23	Purchasing JCB machines / 90 H/P or above	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-07-30			30
3	Training Institution 23	Purchasing Laptop Computers / Laptop computers for Technical Officers of Local Athorities	Goods	10,000,000.00	Council Funds	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-03-20			2025-03-31			60
4	Training Institution 23	Construction of Fence for Monroviyawatta / Construction of Fence for Monroviyawatta SWMC	Works	8,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Urgent	Appointment of PC/BEC		2026-09-22			2026-09-30		90
5	Training Institution 23	Reparing works of DLG / Repairing works of office	Works	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Appointment of PC/BEC			2027-01-06			2027-01-13	30