

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 04																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 04	matara mpp 01	Goods	15,000.00	Council Funds	Direct Contracting	PD	Normal	Preparation of Procurement Documents		2026-09-25			2026-09-25		
2	Training Institution 04	Item 1	Goods	100,000.00	Foreign Loans	Procurement under Co-Financing	PD	Priority	Feasibility Study		2026-09-01			2026-09-01		
3	Training Institution 04	item3	Goods	100,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	PD	Priority	Not Initiated		2026-09-03			2026-09-17		
4	Training Institution 04	Amalagoda tools	Goods	50,000.00	Foreign Loans	LNB - Limited National Bidding	PPC	Priority	Environmental Assessment		2026-09-01			2026-09-24		
5	Training Institution 04	denipitiya kohu / polleeli	Goods	25,000.00	Foreign Grants	Direct Contracting	PD	Urgent	Not Initiated			2027-01-08			2027-01-15	