

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 54																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 54	reconstruction of executive room	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study	2025-10-01			2025-12-30			90
2	Training Institution 54	purchasing of computers / 10 desktop computer	Goods	2,500,000.00	Council Funds	National Shopping / Request for Quotation	MPC	Priority	Preparation of Procurement Documents	2025-09-30			2025-11-28			60
3	Training Institution 54	obtaining of security service	Non-consultancy services	800,000.00	Council Funds	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-09-30			2025-12-30			90
4	Training Institution 54	constructions of new office building	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Feasibility Study		2026-08-03			2026-11-02		90
5	Training Institution 54	obtaining consultancy service for system development	Consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents			2027-01-08			2027-03-05	60