

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 28																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 28	Purchase computers / PD office	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-03-03			2025-11-27			365
2	Training Institution 28	construction of VS Walipitiya building / office building	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Land Acquisition Process	2025-04-01			2025-11-27			150
3	Training Institution 28	purchase mineral mixture	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC	2025-10-06			2025-12-15			60
4	Training Institution 28	purchase animal drugs / calving and kidding	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC		2026-01-06			2026-09-22		90
5	Training Institution 28	office furniture / tables & chairs	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC		2026-03-02			2026-09-23		100
6	Training Institution 28	milk can purchase / aluminium can 25L	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC			2027-02-03			2027-07-08	60
7	Training Institution 28	farm Building renovation / office Building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents			2027-03-01			2027-08-31	180