

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 58																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 58	Roof top Solar Project / Supply, Install & Commissioning Roof top Solar for 10 Government Institutes in Southern Province	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-10-01			2025-12-17			77
2	Training Institution 58	Purchasing Fiber Items / Purchasing Fiber Items (Fish Box, Pallets & Sales center)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2025-08-13			2025-11-20			77
3	Training Institution 58	Purchasing fishing nets / Purchasing fishing nets for fishing Society in Hambantota District	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-10-30			2025-12-15			49
4	Training Institution 58	Rural Roads / In Galle District	Works	2,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated		2026-10-12			2026-12-14		49
5	Training Institution 58	Purchasing Computers / Purchasing Computers for ministry	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Appointment of PC/BEC			2027-01-25			2027-02-26	14