

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Training Institution 60**

| Serial No. | Department/<br>Line Agency/<br>Ministry | Description                     | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                      | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |            | Scheduled Date of Completion |            |            | Contract Period |
|------------|-----------------------------------------|---------------------------------|----------------------|----------------------|-------------------------------------------|-----------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------------|------------|------------------------------|------------|------------|-----------------|
|            |                                         |                                 |                      |                      |                                           |                                         |                    |                 |                                                        | 2025                           | 2026       | 2027       | 2025                         | 2026       | 2027       |                 |
| 1          | Training Institution 60                 | water meter / Ranna Warnagaraya | Goods                | 150,000.00           | Council Funds                             | Direct Contracting                      | DPC                | Normal          | Feasibility Study                                      | 2025-09-23                     |            |            | 2025-11-24                   |            |            | 25              |
| 2          | Training Institution 60                 | compesar                        | Goods                | 1,000,000.00         | Council Funds                             | NCB - National Competitive Bidding      | DPC                | Normal          | Feasibility Study                                      | 2025-10-14                     |            |            | 2025-10-31                   |            |            | 15              |
| 3          | Training Institution 60                 | ranna repeyaring                | Goods                | 2,000,000.00         | Council Funds                             | NCB - National Competitive Bidding      | DPC                | Normal          | Not Initiated                                          | 2025-11-04                     |            |            | 2025-11-28                   |            |            | 18              |
| 4          | Training Institution 60                 | batapalli / nimumhal            | Goods                | 500,000.00           | Council Funds                             | ICB - International Competitive Bidding | DPC                | Normal          | Feasibility Study                                      |                                | 2026-09-23 |            |                              | 2026-09-24 |            | 30              |
| 5          | Training Institution 60                 | droor                           | Goods                | 3,000,000.00         | Council Funds                             | NCB - National Competitive Bidding      | DPC                | Normal          | Feasibility Study                                      |                                |            | 2027-01-12 |                              |            | 2027-01-29 | 26              |