

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 29																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 29	Improvement of rural accessibility / Procurement of Improvement of rural accessibility	Works	380,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study	2025-04-01			2025-12-01			180
2	Training Institution 29	Improvement of Community centers / Procurement of Improvement for Community centers	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-31			2025-09-30			180
3	Training Institution 29	Enhancing training facilities for the province in terms of rural development / Purchasing Equipment	Goods	71,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2026-03-02			2026-05-29		90
4	Training Institution 29	Developing entrepreneur skills in micro enterprises in RDSs	Goods	63,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Social Impact Assessment		2026-03-02			2026-09-30		90

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 29

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Training Institution 29	Developing underdeveloped religious places of worship / Procurement of Developing underdeveloped religious places of worship	Works	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Feasibility Study			2027-01-15			2027-08-25	150
6	Training Institution 29	Development of Sandaliya Center / Procurement of Development of Sandaliya Center	Works	19,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Feasibility Study			2027-01-29			2027-08-24	120