

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 06

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 06	Construction Building / 60*20 building Renovation	Works	2,000,000.00	Council Funds	NCB - National Competitive Bidding	AO / HD	Normal	Preparation of Procurement Documents		2026-09-29			2026-11-30		70
2	Training Institution 06	Purchase of Computer Tables	Goods	500,000.00	Council Funds	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-09-30			2026-10-21		14
3	Training Institution 06	sucraty Service	Non-consultancy services	2,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-09-28			2026-10-14		14
4	Training Institution 06	Building / Building Repaire	Works	1,000,000.00	Foreign Loans	NCB - National Competitive Bidding	AO / HD	Normal	Preparation of Procurement Documents		2026-09-30			2026-10-21		70
5	Training Institution 06	purchase / computer	Goods	2,500,000.00	Council Funds	National Shopping / Request for Quotation	MPC	Normal	Appointment of PC/BEC		2026-10-06			2026-10-28		30
6	Training Institution 06	Repaire / Building	Works	2,500,000.00	Council Funds	NCB - National Competitive Bidding	AO / HD	Normal	Preparation of Procurement Documents			2027-01-11			2027-02-10	50