

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 43

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 43	Tire and Battery Purchasing for Vehicle / Tire and Battery Purchasing for Vehicle for Vehicle Hr-8934	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal	Feasibility Study		2026-09-23			2026-09-30		21
2	Training Institution 43	Purchasing of stationery Items / Purchasing of stationery Items for half of year	Goods	550,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Urgent	Appointment of PC/BEC		2026-09-30			2026-10-02		28
3	Training Institution 43	Construction of four story Building Angunukolapelessa / Construction of four story Building Angunukolapelessa stage 1	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal	Appointment of PC/BEC		2026-09-30			2026-10-09		28
4	Training Institution 43	Construction Cultural Center / Construction Cultural Center at Ambalantota	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Urgent	Appointment of PC/BEC		2026-09-30			2026-10-15		56
5	Training Institution 43	Purchasing of Furniture / Purchasing of furniture 2026	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC - Minor	Normal	Appointment of PC/BEC			2027-01-27			2027-01-29	21