

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 45																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 45	DEBM25 Item 1 / Arm Chairs & Executive Table	Goods	45,000.00	Domestic Funds / GoSL	International Shopping / Request for Quotation	DPC - Minor	Urgent	Not Initiated	2025-06-30				2026-09-30		120
2	Training Institution 45	DEBM25 Item02 / Landscaping	Works	75,000.00	Council Funds	International Shopping / Request for Quotation	DPC - Minor	Priority	Not Initiated		2026-09-22			2026-11-23		60
3	Training Institution 45	DEBM Item 03 / Laptops 03	Goods	900,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	DPC - Minor	Urgent	Not Initiated		2026-09-22			2026-11-30		68
4	Training Institution 45	DEBM 26 Item 01 / Printer	Goods	500,000.00	Domestic Funds / GoSL	International Shopping / Request for Quotation	DPC - Minor	Priority	Not Initiated		2026-08-28			2026-11-30		90
5	Training Institution 45	DEBM 26 Item 02 / Purchasing New Tires for Vehicle	Goods	200,000.00	Council Funds	International Shopping / Request for Quotation	DPC - Minor	Priority	Not Initiated		2026-09-22			2026-10-22		30
6	Training Institution 45	DEBM 27 Item 01 / Photo copy Machine	Goods	750,000.00	Domestic Funds / GoSL	International Shopping / Request for Quotation	DPC - Minor	Urgent	Not Initiated			2027-01-01			2027-03-30	90