

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 21																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 21	computer / laptop i7	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2025-09-01				2026-09-01		365
2	Training Institution 21	office equment / ghhjh	Goods	6,555,555.00	Council Funds	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2025-08-01			2025-12-31			90
3	Training Institution 21	machine / khygdfittru	Goods	5,111,111.00	Foreign Loans	NCB - National Competitive Bidding	DPC	Urgent	Not Initiated	2025-03-03			2025-07-31			120
4	Training Institution 21	constructions / aperekka ayu hospital	Works	5,000,000.00	Foreign Grants	NCB - National Competitive Bidding	DPC	Normal	Detailed Design	2025-05-01			2025-08-29			120
5	Training Institution 21	Furniture / u7tpiu7	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Not Initiated		2026-10-01				2027-01-29	90
6	Training Institution 21	Medical / .iughliugtio	Goods	6,200,000.00	Foreign Grants	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2027-02-01			2027-05-31	90
7	Training Institution 21	work / galle	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2027-01-01			2027-05-31	120