

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Training Institution 26																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
1	Training Institution 26	Supply stationary / Stationary & office equipment	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated	2025-01-01			2025-02-14			30	
2	Training Institution 26	Supply of Tyre / Supply of Tire for KV 3261 Car	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated	2025-02-03			2025-02-17			5	
3	Training Institution 26	Purchasing Furniture / Purchasing furniture for Mathara District Office	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2025-03-03			2025-04-07			44	
4	Training Institution 26	Purchasing of Measuring Tape / Purchasing measuring Tapt for HO,Galle,Mathara 7 Hambanthota office	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Preparation of Procurement Documents	2025-04-01			2025-04-15			7	
5	Training Institution 26	Supply of AC Machine / Supply of AC Machine for HO Auditorium	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-03-02		14	
6	Training Institution 26	Supply of Laptops / Supply of Laptops for Technical Officer	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-03-20		30	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 26

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Training Institution 26	Supply of Hiring Vehicle / Supply of Hiring Vehicle for District Office	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-02-12	7
8	Training Institution 26	Repair of Roof / Repair the Office Roof	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents			2027-01-25			2027-03-08	90