

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 25																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 25	Purchasing Laptops	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2025-07-01			2025-10-15			60
2	Training Institution 25	Purchasing Furniture / Purchasing Office Table and Chairs	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-04-21			2025-06-02			15
3	Training Institution 25	Suppling Security Service	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2025-05-01				2026-06-30		365
4	Training Institution 25	Purchasing Photocopy Machines / Purchasing 2 Photocopy Machines	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2026-01-30			2026-03-30		45
5	Training Institution 25	Suppling CC TV Camera / Suppling 8 CC TV Camera to the Office Premises	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-01			2027-04-30	30