

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 10																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 10	Machinery for entrepreneurs	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Preparation of Procurement Documents	2025-09-22			2025-11-06			45
2	Training Institution 10	water meeters	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-06-03			2025-08-29			80
3	Training Institution 10	Boilers	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Preparation of Procurement Documents	2025-07-31			2025-09-25			80
4	Training Institution 10	Machinery	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Not Initiated		2026-02-10			2026-05-15		80
5	Training Institution 10	Machinery	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Not Initiated			2027-01-20			2027-05-20	120