

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 31																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 31	MPP ITEM 01 / BATAPOLA RANSALU BUILDING RENOVATION	Works	1,900,000.00	Domestic Funds / GoSL	Direct Contracting	PPC	Normal	Not Initiated		2026-09-24			2026-09-30		60
2	Training Institution 31	NCB / BADDEGAMA ransalu building repair	Works	1,800,000.00	Domestic Funds / GoSL	Direct Contracting	PPC	Priority	Not Initiated		2026-09-23			2026-09-30		60
3	Training Institution 31	PPC / FILE CUPBOARD	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Not Initiated		2026-09-23			2026-09-30		14
4	Training Institution 31	PPC / COMPUTER CORE I7	Goods	320,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Not Initiated		2026-09-23			2026-09-30		14
5	Training Institution 31	PPC / LAW BACK CHAIR	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Not Initiated		2026-09-23			2026-09-30		14
6	Training Institution 31	PPC / PHOTOCOPY MACHINE	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Not Initiated			2027-01-27			2027-01-29	21