

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 05																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 05	MPP Item 01 / Construction of Box Culvert at Haupe Makadura Road (0+500 Km)	Works	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC	2025-09-25				2026-10-08		90
2	Training Institution 05	MPP SPRDA Item 02 / Purchasing stationary	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Preparation of Procurement Documents	2025-10-17				2026-11-11		28
3	Training Institution 05	MPP SPRDA Item 03 / Construction of structures at madampe meetiyagoda road	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-10-10			2025-12-10			59
4	Training Institution 05	MPP SPRDA Item 02 / Construction of Hard Shoulder at Akmeemana Kuruduwatta Road (3+200 - 4+250 Km)	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-09-30			2026-10-14		120
5	Training Institution 05	MPP SPRDA Item 03 / Construction of Thekkawatha Bridge	Works	184,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Land Acquisition Process			2027-01-07			2027-01-21	365