

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 37																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 37	Purchasing of Office Equipment (Computers, CCTV, MIS,GPS etc)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-09-30			2026-11-25		14
2	Training Institution 37	Stationary & Office requires / not available	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC - Minor	Normal	Preparation of Procurement Documents		2026-09-23			2026-11-27		30
3	Training Institution 37	Renovation of Building / conservation buiding	Works	50,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Normal	Not Initiated		2026-09-29			2026-12-23		60
4	Training Institution 37	Construction of bus yards / yards	Works	5,000,000.00	Council Funds	Direct Contracting	DPC - Minor	Urgent	Preparation of Procurement Documents	2025-09-15				2026-11-19		15
5	Training Institution 37	Renovation of sanitary facilities / sanitary	Works	60,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-11-30				2027-06-30	90
6	Training Institution 37	Landscaping	Goods	10,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Normal		2025-04-25				2026-09-14		200
7	Training Institution 37	Introduction of modern technology / info	Information system	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2027-01-04			2027-04-16	30