

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 56

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 56	Construction of security room at Labuduwa Farm	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-08-06			2025-10-22			105
2	Training Institution 56	Renovation of Office Building at Labuduwa Farm	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-09-28			2026-12-25		105
3	Training Institution 56	Repair of hostel building at Poddiwla Farm	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC			2027-01-04			2027-05-20	105