

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 30

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 30	development rural road / development rural road	Works	1,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Priority	Not Initiated	2025-09-25			2025-10-30			30
2	Training Institution 30	renovating 40 rural development multipurpose centers / renovating 40 rural development multipurpose centers	Works	1,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-09-30			2025-12-30			60
3	Training Institution 30	developing 3 playground / developing 3 playground	Works	1,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-09-30			2025-11-28			60
4	Training Institution 30	developing drain system / developing drain system	Works	1,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2026-09-30			2026-11-30		60
5	Training Institution 30	construction of lecture hall / construction of lecture hall	Works	1,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Not Initiated			2027-01-25			2027-03-25	60