

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 98

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 98	Laptops	Goods	200,000.00	Foreign Loans	LNB - Limited National Bidding	PD	Normal	Not Initiated	2025-10-01				2026-09-23		
2	Training Institution 98	Laptops	Non-consultancy services	200,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	MPC - Minor	Normal		2025-05-01				2026-09-23		
3	Training Institution 98	Laptops 2	Works	100,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	CPCP	Normal			2026-01-01			2026-09-30		
4	Training Institution 98	Laptops 3	Goods	100,000.00	Foreign Loans	International Shopping / Request for Quotation	CPCD	Normal	Not Initiated			2027-01-01			2027-04-28	