

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Training Institution 35																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 35	purchasing yarn / for kuruduwththa	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-09-30			2025-10-07			14
2	Training Institution 35	purchasing stationeries / for office	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-10-01			2025-10-14			7
3	Training Institution 35	purchasing desktop computers / for office	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC	2025-11-04			2025-11-18			30
4	Training Institution 35	construction of walliwala ruhunu ransalu	Works	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Feasibility Study		2026-02-10			2026-03-03		105
5	Training Institution 35	purchasing Weldding Simulater	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Feasibility Study			2027-01-05			2027-01-26	40