

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Training Institution 99

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Training Institution 99	Laptops	Non-consultancy services	200,000.00	Foreign Loans	QBS - Quality Based Selection	CPCC	Normal		2026-09-24			2026-12-24			
2	Training Institution 99	Laptops	Goods	20,000.00	Foreign Grants	QBS - Quality Based Selection	CPCD	Normal			2027-01-05			2027-01-29		
3	Training Institution 99	Laptops 3	Goods	30,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	MPC - Minor	Normal				2028-01-04			2028-01-28	