

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 97

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 97	Laptops / For Colombo office, administration division	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated	2025-05-01			2025-12-31			153
2	Training Institution 97	Furniture / For Galle Office	Goods	100,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	CAO	Normal	Not Initiated	2025-04-01			2025-11-28			90
3	Training Institution 97	Laptops 2	Goods	300,000.00	Foreign Grants	NCB - National Competitive Bidding	CAO	Normal	Not Initiated		2026-02-02			2026-09-30		60
4	Training Institution 97	Laptops 3	Goods	300,000.00	Foreign Grants	NCB - National Competitive Bidding	CAO	Normal	Not Initiated			2027-03-01			2027-08-31	30