

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 96

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 96	Laptops / For Colombo office - administration dep	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated	2025-07-01			2025-12-31			90
2	Training Institution 96	Laptops 2	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	AO / HD	Normal	Not Initiated	2025-08-01			2025-12-31			30
3	Training Institution 96	Furniture	Goods	30,000.00	Foreign Loans	LNB - Limited National Bidding	AO / HD	Normal			2026-06-01			2026-12-31		90
4	Training Institution 96	Stationary	Goods	30,000.00	Council Funds	LNB - Limited National Bidding	CAO	Normal				2027-01-01			2027-06-30	60