

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 52

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 52	Laptops / For Colombo office	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated	2025-07-01			2025-12-31			90
2	Training Institution 52	Furniture	Goods	300,000.00	Council Funds	LIB - Limited International Bidding	PPC	Normal		2025-09-01			2025-12-31			30
3	Training Institution 52	Stationary	Goods	300,000.00	Domestic Funds / GoSL	LIB - Limited International Bidding	MPC	Normal			2026-09-01			2026-12-31		30
4	Training Institution 52	Cleaning Supplies	Goods	400,000.00	Council Funds	LNB - Limited National Bidding	CAO	Normal				2027-01-01			2027-05-31	60