

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 55																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 55	Purchasing of Computers / Purchasing of 10 no of Desktop Computers	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-01-30			2025-03-20			21
2	Training Institution 55	Construction of Farm Building / Construction of Labuduwa Farm Buildings	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Detailed Design	2025-02-04			2025-03-31			90
3	Training Institution 55	Supply Security Services / Supply Security Services for institute under DOA	Non-consultancy services	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2025-02-12				2026-03-31		360
4	Training Institution 55	Purchase of stationery	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-03-19			2025-04-30			14
5	Training Institution 55	Construction of Sales outlet of Labuduwa Farm	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Feasibility Study		2026-01-15			2026-03-10		120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 55																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Training Institution 55	Consultancy service for Design the new protected house	Consultancy services	2,500,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	DPC	Normal	Not Initiated			2027-01-20			2027-03-10	30