

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Training Institution 22																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Training Institution 22	purchase of laptop / purchase of laptop- 05	Goods	350,000.00	Council Funds	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-09-28			2026-09-30		1
2	Training Institution 22	stasinery / purchase of stasernary book	Goods	50,000.00	Council Funds	LNB - Limited National Bidding	DPC	Normal	Not Initiated		2026-09-29			2026-10-01		1
3	Training Institution 22	constuction / anicut	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-09-24			2026-09-10		1
4	Training Institution 22	destop / i5 Dest top 5	Goods	700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Normal	Appointment of PC/BEC		2026-09-30			2026-10-15		1
5	Training Institution 22	destop / i5 Dest top 5	Goods	700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Normal	Appointment of PC/BEC		2026-09-30			2026-10-15		1
6	Training Institution 22	furniture / purchase of chir 3	Goods	50,000.00	Council Funds	LNB - Limited National Bidding	DPC	Normal	Not Initiated			2027-01-28			2027-01-28	1