

TRAINING INSTITUTION 29

UID :	PRC-34.1.2	Title :	Developing Rural Development centers
		Page Reference Number :	1
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	230,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	230,000,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	MPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	2
Scheduled Date of Commencement :	2025-04-01	Contract Period (Months) :	180
Quantity / Scope of Procurement :	1 / 50 Roads	Vote Particulars :	318-3-2-6-2502
Tentative Date of Specific Procurement Notice :	2025-04-30	Date of Contract Award :	2025-06-16
Reference to Action Plan :	1		
Description :	Procurement of Improvement of rural accessibility		