

TRAINING INSTITUTION 23

UID :	PRC-20.1.2	Title :	stage 2
		Page Reference Number :	DLG/1
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	10,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	8,000,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	DPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	7
Scheduled Date of Commencement :	2025-09-22	Contract Period (Months) :	210
Quantity / Scope of Procurement :	1 / solid waste manegement	Vote Particulars :	1312312312
Tentative Date of Specific Procurement Notice :	2025-11-01	Date of Contract Award :	2026-09-30
Reference to Action Plan :	DLG/1.1		
Description :	Construction of MRF center for Monroviyawatta SWMC		