

TRAINING INSTITUTION 05

UID :	PRC-45.1.2	Title :	MPP 25 Sub 2
		Page Reference Number :	
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	2,500,000.00
Approved Budgeted Cost (LKR. Mn.) :	2,500,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	DPC
Priority Status :	Normal	Current Status of Procurement Preparedness Activities :	8
Scheduled Date of Commencement :	2025-09-25	Contract Period (Months) :	90
Quantity / Scope of Procurement : / Box Culvert - LHs		Vote Particulars :	024-01-01-2001
Tentative Date of Specific Procurement Notice :	2025-09-26	Date of Contract Award :	2025-10-07
Reference to Action Plan :	1.1		
Description :	Construction of Box Culvert at Haupe Makadura Road (0+500 Km)		