

TRAINING INSTITUTION 11

UID :	PRC-51.1.2	Title :	stage 2
		Page Reference Number :	
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	34,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	62,000,000.00	Source of Finance :	Council Funds
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	CAO
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	7
Scheduled Date of Commencement :	2026-09-30	Contract Period (Months) :	75
Quantity / Scope of Procurement :/ construction		Vote Particulars :	308
Tentative Date of Specific Procurement Notice :	2026-09-08	Date of Contract Award :	2026-09-30
Reference to Action Plan :	1.1		
Description :			