

TRAINING INSTITUTION 55

UID :	PRC-7.2	Title :	Construction of Farm Building
		Page Reference Number :	1.2
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	7,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	6,500,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	DPC
Priority Status :	Normal	Current Status of Procurement Preparedness Activities :	5
Scheduled Date of Commencement :	2025-02-04	Contract Period (Months) :	90
Quantity / Scope of Procurement :	1 / office use	Vote Particulars :	315-3-2-2101
Tentative Date of Specific Procurement Notice :	2025-07-01	Date of Contract Award :	2025-08-29
Reference to Action Plan :	1		
Description :	Construction of Labuduwa Farm Buildings		