
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 39

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1
Training

Institution 39

Installing CCTV
System / Thalunna

Agricultural &
Livestock Farm -
Installing CCTV

System

Goods 900,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal
Appointment
of PC/BEC

2025-
04-01

2026-
05-15

17

2
Training

Institution 39

Concrete a one
pond / Ridyagama
Fish Processing
Center Stage 1 -
Concrete a one

pond

Works 4,500,000.00
Domestic
Funds /
GoSL

LNB - Limited
National
Bidding

DPC Normal
Appointment
of PC/BEC

2025-
02-05

2025-
03-20

45

3
Training

Institution 39

new smart
greenhouse model
/ Development of

Thalunna
Agricultural &

Livestock Farm -
Establishment of a

new smart
greenhouse model
in collaboration with

the University of
Ruhuna

Works 2,200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal
Appointment
of PC/BEC

2025-
05-05

2025-
06-10

30
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4
Training

Institution 39

Fence & Gutter
installation of

building /
Development of

Badungoda
Technical Training
Center - Building
Fence & Gutter
installation of

building

Works 2,000,000.00
Domestic
Funds /
GoSL

LNB - Limited
National
Bidding

DPC Normal
Appointment
of PC/BEC

2026-
03-03

2026-
04-15

25

5
Training

Institution 39

Installation of Data
Base System /
Preparing and
updating the
industry data

system

Information
system

1,200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal
Feasibility

Study
2027-
02-08

2027-
03-16

25


