
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 34

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2025 2026 2027 2025 2026 2027

1
Training

Institution 34

Yarn
procurement for

handloom
production

Goods 1,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Priority
Feasibility

Study
2025-
08-29

2025-
09-29

365

2
Training

Institution 34

purchasing of
computer /

laptop
/tab/computer

Goods 2,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Priority Not Initiated
2025-
09-30

2025-
10-30

60

3
Training

Institution 34
purchasing of
stationaries

Goods 3,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal Not Initiated
2025-
10-31

2025-
11-20

30

4
Training

Institution 34

construction of
walliwala clay

production
center

Works 11,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority
Detailed
Design

2026-
09-25

2026-
10-09

90

5
Training

Institution 34

purchase of
welding

stimulator for
ahangama

training center

Goods 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority
Feasibility

Study
2027-
02-03

2027-
03-31

60


