
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 29

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1
Training

Institution
29

Improvement of
rural accessibility /

Procurement of
Improvement of

rural accessibility

Works 380,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
Feasibility

Study
2025-
04-01

2025-
12-01

180

2
Training

Institution
29

Improvement of
Community

centers /
Procurement of
Improvement for

Community
centers

Works 200,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-31

2025-
09-30

180

3
Training

Institution
29

Enhancing training
facilities for the

province in terms
of rural

development /
Purchasing
Equipment

Goods 71,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Normal Not Initiated
2026-
03-02

2026-
05-29

90

4
Training

Institution
29

Developing
entrepreneur skills

in micro
enterprises in

RDSs

Goods 63,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
Social Impact
Assessment

2026-
03-02

2026-
09-30

90
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5
Training

Institution
29

Developing
underdeveloped

religious places of
worship /

Procurement of
Developing

underdeveloped
religious places of

worship

Works 7,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

MPC Normal
Feasibility

Study
2027-
01-15

2027-
08-25

150

6
Training

Institution
29

Development of
Sandaliya Center /

Procurement of
Development of

Sandaliya Center

Works 19,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

MPC Priority
Feasibility

Study
2027-
01-29

2027-
08-24

120


