
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 30

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2025 2026 2027 2025 2026 2027

1
Training

Institution 30

development
rural road /

development
rural road

Works 1,000,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

MPC Priority Not Initiated
2025-
09-25

2025-
10-30

30

2
Training

Institution 30

renovating 40
rural

development
multipurpose

centers /
renovating 40

rural
development
multipurpose

centers

Works 1,000,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Priority Not Initiated
2025-
09-30

2025-
12-30

60

3
Training

Institution 30

developing 3
playground /
developing 3
playground

Works 1,000,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Priority Not Initiated
2025-
09-30

2025-
11-28

60

4
Training

Institution 30

developing drain
system /

developing drain
system

Works 1,000,000.00
Domestic
Funds /
GoSL

Direct
Contracting

RPC Normal Not Initiated
2026-
09-30

2026-
11-30

60

5
Training

Institution 30

construction of
lecture hall /

construction of
lecture hall

Works 1,000,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Normal Not Initiated
2027-
01-25

2027-
03-25

60


