
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Training Institution 55

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2025 2026 2027 2025 2026 2027

1
Training

Institution 55

Purchasing of
Computers /

Purchasing of
10 no of
Desktop

Computers

Goods 3,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal
Preparation of
Procurement
Documents

2025-
01-30

2025-
03-20

21

2
Training

Institution 55

Construction of
Farm Building /
Construction of

Labuduwa
Farm Buildings

Works 7,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal
Detailed
Design

2025-
02-04

2025-
03-31

90

3
Training

Institution 55

Supply
Security

Services /
Supply
Security

Services for
institute under

DOA

Non-
consultancy

services
14,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority
2025-
02-12

2026-
03-31

360

4
Training

Institution 55
Purchase of
stationery

Goods 500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Normal Not Initiated
2025-
03-19

2025-
04-30

14

5
Training

Institution 55

Construction of
Sales outlet of

Labuduwa
Farm

Works 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal
Feasibility

Study
2026-
01-15

2026-
03-10

120
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6
Training

Institution 55

Consultancy
service for

Design the new
protected

house

Consultancy
services

2,500,000.00
Domestic
Funds /
GoSL

QCBS -
Quality and
Cost Based
Selection

DPC Normal Not Initiated
2027-
01-20

2027-
03-10

30


